J HUNTER

'|’ communications

July 25,2018

CENIC

Attn: Edwin Smith

16700 Valley View, Ste 400
La Mirada, CA 90638

RE: Request for Waiver of Implementation Deadline for Fiber Special Construction -- CENIC and River's
Edge Community Day, Hoopa Valley High and Trinity Valley Elementary School Fiber Project.

Dear Edwin Smith:

Hunter Communications, Inc (“Hunter”) is excited about the opportunity to bring fiber-optic facilities
to Hoopa, California, to deliver world class Ethernet-transport services connecting schools in the area
(Hoopa Valley High, Trinity Valley Elementary, and Rivers Edge Community Day School). CENIC has
contracted with Hunter Communications, via RFP process, to build, operate, and maintain fiber
infrastructure and services to these schools. Hunter is committed to our relationship with CENIC and
looks forward to the opportunity to work together in this endeavor.

Hunter would like to request a timeline extension. To support this, we have provided a summary of
the construction conditions of this project, which we feel are unique and challenging to the point
where the requested extension is necessary and appropriate. Please see a summarized outline of
those details below:

Construction Season

Generally, we run into a window between winter weather conditions and fire season. Both are a
concern in this area as mountainous and wooded areas are present. In the winter, Hunter must
transport construction equipment from Southern Oregon passing through mountainous areas where
snow accumulation can present transportation delays and safety concerns (i.e. Siskiyou Pass). More
significantly, our region (Central Oregon to Northern California) has been devastated with one of the
most severe fire seasons our region has ever encountered. This has caused problems in numerous
ways. Hunter has had setbacks and had to take precautions due to construction crews having to work
outside in very unhealthy air quality conditions (the worst in the nation, according to news outlets).
We have experienced delays as we have been forced to reallocate resources to perform emergency
repairs on miles of fire damaged fiber plant. With regional fires uncontained and danger remaining at
extreme levels, we have to be realistic about the conditions in which our crews are working, and
additional time to complete the project will be required. Fires constitute a force majeure event, as an
act of nature, outside of Hunter’s reasonable control.
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Permitting

In addition to delays caused by fires and seasonal obstacles, permitting has been the primary
impediment to our progress, albeit we are very close to resolution. This installation has required
joint-use permitting to attach to existing utility poles. That process was started and actively pursued
since August of 2016. Hunter finally, very recently, received approval to attach and has begun
constructing, but the long permitting process caused unforeseen delays in commencement of
construction.

This installation is taking place in environmentally and historically sensitive areas and has been
subjected to a high level of review from the Hoopa Valley Tribe. We are told that once Tribal Council
approves a Right of Way agreement for Hunter, we shall be permitted to build through lands
controlled by the Hoopa Valley Tribe. We have met every requirement that they have presented.
They have drafted the Agreement, and it is now going to Tribal Counsel for approval. Once that step
is done Hunter will have everything we need to complete construction.

Having mentioned these concerns, Hunter is still hopeful and optimistic regarding this project and
committed to its completion once the funding is approved and the timeline extension period is
granted. Please feel free to contact our excellent support team for this project (primary contact listed
below) with any questions or additional comments. Please let us know if there is anything we can do
to assist in your communications with the FCC, and/or USAC in obtaining necessary approvals for
funding and timeline for construction.

Sincerely,

Jessica Woods
ERATE Manager & Operations
jwoods@hunterfiber.com|541-414-1357
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